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March 10,2007 

Mr. Timothy Fischer 
U. S. EPA - Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report February 1 - February 28, 2007 

Dear Mr. Fischer: 

Enclosed is the Sauget Sites Area I Monthly Report for the February 2007 reporting 
period. This submittal is in fulfillment of the monthly requirements of Section 2.4 
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget 
Sites Area 1, Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: March 10, 2007 
Period Covered: February 1, 2007 - February 28, 2007 

Work Performed during the Reporting Period 

Conditional approval of the plan to carry out a soil vapor investigation was received fi-om 
the Agency on November 16*, subject to approved changes being made to the Work Plan 
and submission of a final document incorporating those changes. At that time, the 
Agency also approved the start of field activities in advance of the submission of the 
revised Work Plan. Soil vapor sampling activities started on November 29*, but were 
temporarily halted on November 30* because of bad weather. Sampling resumed on 
December 4*, but was halted again on December 5* because snow melt flooded the 

i th 
probe holes during probe installation. Sampling resumed on December 9 and was 
completed on December 11*. The samples have been analyzed and the results have 
validated. A human health evaluation is currently being performed. 

A Work Plan for DNAPL recovery at BR-I was approved by the Agency in a letter dated 
September 12, 2006. The activities described in that Work Plan began on October 31^ 
and rehabilitation of BR-I was completed on November 2"''. A down-hole pump was 
installed in the well and tested on November 17* and all recoverable DNAPL was 
removed fi-om the well on November 21*'. A total of approximately 22 gallons of liquid 
were removed, of which about 6 gallons were DNAPL. The well was pumped again on 
November 28 ' , at which time 16.75 gallons of liquid were removed. This included about 
7.75 gallons of DNAPL. Pumping took place again on December 5*, 14*, 19*, and 27*, 
on January 3"*, 10* 16*, 26* and 30*, and on February 16* and 23"*. Pumping was 
scheduled on February 6'*̂ , but the lines were fi-ozen and the well could not be pumped. 
Heat tracing was applied to the piping during the early part of the week of February 12'*' 
and the well was successfiilly pumped on February 16*. On each of these occasions the 
total fluid volume removed fi-om the well varied between 16 and 18 gallons, with the 
exception of February 3'̂ '* when 23 gallons were removed. In each case, the DNAPL 
volume varied between 4.6 and 7.9 gallons. The well will be pumped weekly until the 
week of March 5* in order to evaluate the rate of DNAPL recovery. The next pumping 
event is scheduled to occur on March 2""*. Based on the results thus far, it appears that the 
DNAPL is recovering at a rate of between one half and one gallon per day. 
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Comments were received on February 20'** fi-om the Agency on the Work Plan for an 
investigation in the utility corridor between Sites H and I. Response to those comments 
were submitted on February 23"̂ .̂ 

Attachments 

There are no Technical Memoranda or data submitted with this report. 

Work Scheduled for Next Reporting Period 

• 

• 

Complete vapor intrusion risk evaluation and prepare a report summarizing the 
results of this evaluation. 

Prepare final Work Plan for soil vapor investigation, including approved 
revisions. 

• Prepare a data report with the results of the soil vapor investigation. 

• Continue to pump and remove liquids fi-om BR-I. . 

• Prepare an Ecological Risk Assessment Tech Memo for Dead Creek that 
integrates the results of the most recent creek bottom soil removal and provides 
the derivation of the risk based concentrations used to define the extent of those 
excavations. 

Submittal Status 

• The final Work Plan for the soil vapor investigation will be submitted, as will a 
data report with the results of that investigation and a report summarizing the 
results of the risk evaluation.. 
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